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Figure 1 – M/V Ryan Chouest preparing to get underway in Theodore, Alabama. 

Cruise notes:   (Overall summary of operations/assessment) 
 
Cruise 15 (the previous cruise which ran 09‐14SEP10) work included continuous echo‐sounding, 
CTD/fluorometry casts, and nearly continuous near surface water sampling with the towed 
hydrocarbon array.  Eleven CTD casts were completed in areas of potential interest but no 
evidence of natural seeps was found at the sites selected for investigation.  Additionally, two 
wave gliders were deployed in the vicinity of the Macondo well site and left to semi‐
autonomously collect and transmit data for approximately four weeks after which they will be 
recovered.  Observations of sea‐surface conditions were made throughout the cruise. 
 
This cruise was the M/V Ryan Chouest’s 16th Cruise and the first cruise of the new Natural Seep 
Water Sampling mission and as such was seen as a “shake‐down” cruise covering the period of 
15‐22SEP10.  The objective of this cruise was to chemically characterize the hydrocarbons being 
emitted from previously identified seafloor seeps into the water column (BP Scope of Work 
attached). This was achieved by utilizing the echo‐sounder to relocate previously identified 
active seep sites and then the CTD/rosette array was deployed for acquisition of conductivity, 
temperature, depth, fluorometry, dissolved oxygen, methane, and at‐depth water sample data. 
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The ship was scheduled to depart Theodore, AL on 15SEP10 but was delayed one day due to 
personnel and equipment transfer and the requirement to build a platform and mount two new 
water sample refrigerators on deck (Figure 2) along with several other smaller projects.  The 
vessel got underway at 1900L on 16SEP10 and arrived at the first potential sample station at 
approximately 0900L on 17SEP10.  After a period of searching with the echo‐sounder it was 
determined that the vessel was at an incorrect coordinate.  The ship then transited to the 
correct location (RC001, MC110‐01) and began operations at 1215L. 
               
                 
                 
                 
                 
                 
                 
                       
               
                 
                     
                 
                         
               
                  Figure 3 – Sonar acquisition station for the Simrad 

EK‐60 split‐beam echosounder.  The                                 

station allowed surveyors to identify 

                         potential hydrocarbon seeps in the  

Figure 2 – New water sample refrigerators installed              seafloor for investigation with the CTD  

                   on newly fabricated platform.               sensor package described below. 
            
The vessel was equipped with a Simrad EK‐60 split‐beam echo‐sounder system with a 38kHz 
transducer generating a 7° acoustic beam angle.  This results in an approximately 123m 
diameter acoustic footprint on the seafloor in 1000m of water.  The echo‐sounder was 
operated by C&C surveyors working in two 12‐hour shifts who were running the system nearly 
continuously while transiting (Figure 3).  The surveyors monitored the data in real‐time and 
marked potential seeps for later investigation.  The echo‐sounder was also used while on 
station to reoccupy previously identified seeps. 
 

The CTD sensor array was deployed and recovered by C&C technicians and included sensors for 
measuring conductivity, temperature, and depth as well as two fluorometers, a dissolved 
oxygen sensor, a methane sensor, an altimeter, and a water sample rosette.  The rosette 
contained 12 Go‐Flow bottles that were deployed in the open position during each cast and 
independently triggered at the desired depth.  Bottle 2 leaked during a previous cruise so 
Bottles 2 and 3 were fired in rapid sequence to ensure a full sample.  Bottles 10 and 11 both fire 
from the single command for Bottle 10 so fill simultaneously but neither were used during this 
cruise.  All bottles were decontaminated with deionized water and Alconox detergent prior to 
each cast. 
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Water samples were collected from the rosette by Entrix technicians in amber glass bottles for 
analysis.  A water sample was collected from each sample depth for independent laboratory 
analysis and a sub‐sample was tested aboard the ship by Shaw chemists using a gas 
chromatograph / mass spectrometer (GC/MS).  The samples and sub‐samples were refrigerated 
at 4‐5°C (the water samples collected on 17SEP10 were stored in a cooler with ice until the new 
refrigerators had cooled to the desired temperature).   
                           
                         
                         
                         
                         
                         
                         
                         
                         
                         
                         
                         
                         
                         
                         
                         
                         
                           
Figure 4 – CTD / rosette array being deployed                Figure 5 – Water sample collection from the  

      by C&C technicians.                        Go‐Flow bottles by Entrix techs. 

 
The onboard chemistry lab included an Agilent Technologies GC/MS which was capable of 
processing approximately one sample per hour.  As the Shaw chemists were new onboard, 
having taken over for the departed CSIRO chemists, they ran a full DFTPP (decafluorotriphenyl‐
phosphine) SVOC (semi‐volatile organic compound) PAH instrument tune on the GC/MS, ran 
acetone blanks to clean the system, ran a regimen of surrogates, and then ran a full 
complement of standards prior to performing any analysis on the water samples collected 
during the cruise.  Once the lab was fully setup they were able to turn around sample results in 
a matter of a few hours with a detection threshold of ~ 10 parts per billion (ppb).   
 
For all sub‐samples that tested positive for polycyclic aromatic hydrocarbons (PAH) above 
background levels the plan was to send the corresponding samples to Lancaster Laboratories 
for analysis using Chain of Custody procedures.  As no PAHs were found on Cruise 16 this was 
not necessary, however, the samples from RC001, RC002, and RC006 were sent in as 
confidence check quality control samples to ensure repeatability of the results being obtained 
on the shipboard laboratory.  This was deemed appropriate to ensure that there were no false 
negatives obtained during shipboard analysis. 
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While the chemists received most requested supplies during the alongside emergency repair 
period on 19SEP10 they did not receive all of their standards which will enable them to run a 
full 16 compound PAH spectrum analysis, which will be an improvement over previous analyses 
which tested for only toluene, naphthalene, and phenanthrene.  They did receive the requested 
hexane which meant that they were able to discontinue running samples with dichloromethane 
acetone (DCA) which is salt‐water soluble solvent.  The DCA solvent was used by CSIRO and is 
not anticipated to affect the end positive/negative results but hexane is thought to be a more 
suitable solvent as it will lower the detection threshold from 30 ppb to approximately 10 ppb 
(per Shaw chemists) and will be used by Shaw chemists on all future analyses. 
                         
                         
                         
                         
                         
                         
                         
                         
                         
                         
                         
                         
                         
                         
                         
                         
                         
                         
                           
Figure 6 – Chemistry lab aboard the ship operated            Figure 7 –  GC/MS (Gas Chromatograph/ Mass                

      by Shaw contracted chemists analyzed           Spectrometer capable of identifying 

      all water samples for polycyclic aromatic           PAH compounds in concentrations      

       hydrocarbons (PAH).                 as low as 10ppb.       

 
There was some concern about the output from the amidships stern thruster sea‐water coolant 
being discharged near the CTD during normalization.  Water quality samples were taken from 
the thruster coolant discharge during Cruise 15 and analysis showed no contaminants, 
however, the water was found to be 2°C higher than ambient.  Normalization of the CTD is 
typically done for 10 minutes at a depth of ~3m and no anomalies in temperature have been 
noted.  To eliminate any possible issue it was hoped that the amidships stern thruster could be 
disabled during the CTD cast operations but this was not feasible due to ship’s system issues 
and the amount of time needed to get on station.  The Chief Scientist, in consultation with the 
BP Marine Science Coordinator, made the decision to go ahead with the CTD cast and water 
sample collection with all thrusters engaged and plan to install a deflector shield during the 
22SEP10 inport to eliminate the issue.   
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The attempt to disable the amidships stern thruster at Site RC002 overtaxed the remaining 
thrusters and resulted in a hard failure of the vessel’s dynamic positioning system which 
required a return to Theodore, AL for an emergency repair on 18SEP10.  The vessel was 
repaired overnight and got underway at 1615L on 19SEP10 and returned to Site RC002 to 
resume sampling operations.  Following repair of the thrusters on 19SEP10 the stern thrusters 
were disabled during CTD deployments.  No anomalies were seen in data from Site RC001 and 
the Trustee does not believe that the data or samples were compromised.  The deflector will 
still be installed during the 22SEP10 inport to allow use of all thrusters without concern. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 8 (above) – Vessel dynamic positioning system 

               which enables the M/V Ryan Chouest to 

  maintain station within less than a meter 

  of desired location during sampling operations. 

Figure 9 (right) – Working deck of the M/V Chouest: 

  Upper left van houses sonar and CTD ops; 

  lower left is the Chief Scientist’s van; lower 

  right van is the chemistry laboratory; and 

  upper right van is the data lab.  Far upper  

  right is the A‐frame used to deploy the CTD. 

 

 
The data from this Cruise were intended to be used to help determine the source of 
hydrocarbons present in the water and sediments in the Gulf of Mexico.  Cruise 16 was planned 
to include a maximum of 72 hours of sample collection due to limitations on storage times for 
the water samples and available sample storage space onboard the vessel.  No PAHs were 
detected in any of the water samples analyzed during this cruise but methane was found during 
the cast at site RC001 (MC110‐01).   
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All available data from this cruise has been uploaded to the NOAA FTP site by the NOAA Data 
Management Coordinator.  The M/V Ryan Chouest docked in Port Theodore at 0600L on 
22SEP10 for regularly scheduled crew change and vessel modifications.  The post‐Cruise 16 
inport schedule includes installation of the amidships stern thruster coolant discharge deflector 
shield, the possible installation of a USBL transponder system, and a crew change including the 
Master, Trustee, and C&C Lead Surveyor.  Cruise 17 objectives are thought to be similar to 
Cruise 16 and departure is planned for 1800L on 23SEP10 with a new NOAA Trustee.  The 
current Data Management Coordinator will be remaining aboard. 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 10 – Overview of the Cruise 16 water sampling sites.  This was the first cruise of a new mission 

and as such was seen as a “shake‐down” cruise which resulted in a less than typical quantity 

of samples while procedures were being refined and equipment was calibrated, etc. 

  Note: There was a second cast at the RC006 site which is not shown (RC007, MC118‐02). 
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Cruise 17 is scheduled to depart Theodore, Alabama at 1800L on 22SEP10 and will continue the 
same type of work as was conducted during Cruise 16.  There are plans to install a sediment 
sampler at some point in the future but there are no specific plans for when that will take place. 
 
 

Recommendations for improvement of efficiency / increase in productivity for 
future missions of a similar nature: 
 

1) Installation of a moving vessel profiler would allow continuous monitoring of CTD, 
fluorescence, dissolved oxygen, and methane throughout the water column while 
underway.  This would provide a much more complete indication of the monitored 
parameters than the current point sampling that is being conducted.  This would also 
facilitate towing the sensor package through potential seep plumes to determine whether 
they are hydrocarbon or methane seeps which would help to refine the decision making 
process for where water samples should be collected; a process that takes several hours 
from start to finish. 

 

2) Utilization of multibeam echo‐sounder (MBES) would enable full bottom coverage of the 
seafloor with higher resolution data than achievable with the current single‐beam echo‐
sounder system.  The currently installed system has a 7° beam angle meaning that it will 
provide a single track of ~ 125m in diameter on the seafloor in 1000m of water.  A typical 
MBES system has a 60°+ across ship area of ensonification which results in a ~1750m or 
wider swath of coverage under the vessel.  This would result in more than a magnitude 
increase in the amount of area that could be surveyed in a given amount of time.  
Additionally, many MBES systems have effective beam widths of ~ 1‐2° meaning that 
significantly higher resolution would be provided enabling better positioning of identified 
seeps and would help to differentiate between seeps and fish or shrimp near the seafloor. 

 

3) Using side‐scan sonar (SSS) in shallow water areas would cover a much wider area than the 
single‐beam echo‐sounder and is much more effective at differentiating between schools of 
fish/shrimp and potential seeps.  The current methodology of marking every contact as a 
potential seep has resulted in a high number of targets along the vessel’s transit path in 
shallow water which, based on past experience working with SSS in the Gulf of Mexico is 
unlikely.  Experience indicates that most of these shallow water contacts are likely shrimp or 
fish. 

 

4) Replacing the winch lowered CTD/rosette assembly with a Remotely Operated Vehicle 
(ROV) would allow a much higher probability of success in obtaining water samples from 
within a seep plume.  The current methodology of lowering the cast based solely on the 
single‐beam echo‐sounder position (which is only accurate to a circle of 125m diameter in 
1000m of water) has had a fairly low success rate.  In addition to the issue of being unable 
to definitively position the seep on the seafloor there is a current induced catenary in the 
CTD/rosette array cable which results in the cast reaching the seafloor at an unknown 
location relative to the ship’s position.  Using an ROV with thrusters and a live video feed 
would allow the operator to visually confirm the presence of the seep and allow them to 
maneuver into the plume prior to triggering the water sample collection apparatus.
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Daily Operations:                NOTES: 
15 September 2010: 
Reported aboard M/V Ryan Chouest 

at 1400L at the Construction Solutions 

facility in Theodore, Alabama.  The 

vessel was scheduled to get underway 

at 1800 but was delayed for transfer 

of personnel, demobilization/ 

mobilization of equipment, and 

installation of two new water samples 

refrigerators on deck.  Ship scheduled 

to get underway ~ noon on 16SEP10. 

 

 

 

 

Science Procedural Observations:   

 
Time 

(GMT or 
Local) 

Transect/
Station ID 

 
Position 

(3 Position Reports 
minimum per day) 

 

Fluorescence 
Signal* 

 
Signal Depth 

(m) 
DO Comments 

Depth 
(m) 

N/A  N/A  N/A  N/A  N/A  N/A  N/A 

             

 

Planned activities for next 24 hours: 
Complete personnel and equipment transfers, demobilize and ship out CSIRO equipment.  Orient newly 

arrived personnel including safety briefings and emergency procedures.  Allow two newly delivered 

sample refrigerators to stand upright for 24 hours prior to activation and install a raised platform on 

deck to accommodate them.  Install and activate two new sample refrigerators.  Obtain necessary 

supplies and equipment for upcoming Cruise 16.  Transit to site RC001 where sampling operations will 

begin. 

Data Collection 
Collected 
(Y/N)?  Comment 

CTD Casts  Y/N   

Fluorometry  Y/N   

LISST  Y/N   

Dissolved Oxygen  Y/N   

Sampling – TPH  Y/N   

Sampling – VOA  Y/N   

GC/MS  Y/N   

Acoustics  Y/N    

MOCNESS  Y/N    

PAH Detection  Y/N    

Biota  Y/N    

Rototox  Y/N    

Other:       
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Daily Operations:                NOTES: 
16 September 2010: 
Completed personnel and equipment 

transfers.  All CSIRO equipment was 

picked up by transport agent ~ 0830L.  

Vessel departure delayed until two 

new sample refrigerators were 

satisfactorily installed on new raised 

platform on the main deck.  Vessel 

departed Theodore, AL at ~ 1900L and 

is transiting towards the Deepwater 

Horizon well site to begin survey and 

sampling operations.  It is anticipated 

that the vessel will arrive onsite at 

0800L on 17SEP10 and will begin 

sampling after identifying target. 

 

 

Science Procedural Observations:   

 
Time 

(GMT or 
Local) 

Transect/
Station ID 

 
Position 

(3 Position Reports 
minimum per day) 

 

Fluorescence 
Signal* 

 
Signal Depth 

(m) 
DO Comments 

Depth 
(m) 

N/A  N/A  N/A  N/A  N/A  N/A  N/A 

     

 
Planned activities for next 24 hours: 
Complete transit to Deepwater Horizon well site where sampling operations will begin.  Running at ~ 8 

knots to allow for acquisition of acoustics en route.  Once on‐site, echo‐sounder operations will be 

conducted to locate previously identified potential hydrocarbon seeps and then the rosette and CTD will 

be lowered to a depth as near the seafloor as feasible within the seep plume and samples will be 

acquired.  It is anticipated that sampling will be feasible at two sites on 17SEP10 and three sites on 

subsequent days.  Sampling operations will only be conducted during daylight hours so sampling will be 

started at daybreak and ceasing at dusk. 

Data Collection 
Collected 
(Y/N)?  Comment 

CTD Casts  Y/N   

Fluorometry  Y/N   

LISST  Y/N   

Dissolved Oxygen  Y/N   

Sampling – TPH  Y/N   

Sampling – VOA  Y/N   

GC/MS  Y/N   

Acoustics  Y/N    

MOCNESS  Y/N    

PAH Detection  Y/N    

Biota  Y/N    

Rototox  Y/N    

Other:       
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Daily Operations:                NOTES: 
17 September 2010: 
Arrived on‐site and began 

reconnaissance operations ~ 0900L for 

Cruise 14 Site 1 target (Station RC001).  

After approximately one hour it was 

determined that the vessel was in the 

incorrect location and ship transited to 

the correct site.  Arrived at Cruise 14 

Site 1 at 1215L and located the 

potential seep soon thereafter.  

Successfully deployed the CTD with 

Rosette to a depth of 440m and 

identified an apparent methane spike 

of 5 µmol / L at a depth of 415m.  No 

anomalies were seen in either the 

fluorometry or dissolved oxygen 

measurements.  A total of five water samples were collected and onboard GC/MS testing has been 

started.  No further casts performed today due to increasing sea‐state which raised safety concerns. 

 

Science Procedural Observations:   

 
Time 

(GMT or 
Local) 

Transect/
Station ID 

 

Position 
(3 Position Reports 
minimum per day) 

 

Fluorescence 
Signal* 

 
Signal Depth 

(m) 

DO 
Comments 

Depth 
(m) 

1515L  RC001  28.850533N, 88.902217W  No Anomaly  N/A  No Anomaly  N/A 

             

 
Planned activities for next 24 hours: 
Plan to run echo‐sounder reconnaissance on several previously identified potential seeps and then 

standby until daybreak.  Water sampling operations will only be conducted during daylight hours for 

safety reasons so sampling will be started at the first site at 0630L.  Water sampling will consist of the 

rosette and CTD being lowered to a depth as near the seafloor as feasible within the seep plume and 

samples will be acquired at several depths determined by analysis of the fluorometer, dissolved oxygen, 

and hydrogen levels.  It is anticipated that three casts will be feasible per day. 

Data Collection 
Collected 
(Y/N)?  Comment 

CTD Casts  Y/N   

Fluorometry  Y/N   

LISST  Y/N   

Dissolved Oxygen  Y/N   

Sampling – TPH  Y/N  May be done at lab 

Sampling – VOA  Y/N   

GC/MS  Y/N   

Acoustics  Y/N    

MOCNESS  Y/N    

PAH Detection  Y/N 
Toluene, Naphthalene, 
and Phenanthrene only 

Biota  Y/N    

Rototox  Y/N    

Other:      
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Daily Operations:                NOTES: 
18 September 2010: 
Conducted overnight echo‐sounder 

reconnaissance operations 

reoccupying three sites and identified 

six potential seeps.  Arrived at Sample 

Location MC110‐02 at ~ 0630L with 

the intent to begin water sampling 

operations immediately.  

Encountered mechanical trouble with 

the dynamic positioning system and 

were unable to hold station 

satisfactorily to conduct a cast.  

Vessel began transit back to 

Theodore, AL to effect repairs at 

1130L having been unable to collect 

any additional samples.  ETA at             

Theodore, AL is 2400L. 

 

Science Procedural Observations:   

 
Time 

(GMT or 
Local) 

Transect/
Station ID 

 
Position 

(3 Position Reports 
minimum per day) 

 

Fluorescence 
Signal* 

 
Signal Depth 

(m) 
DO Comments 

Depth 
(m) 

N/A  N/A  N/A  N/A  N/A  N/A  N/A 

       

 
Planned activities for next 24 hours: 
Complete transit to Theodore, AL.  Once in port, repairs will be made to the ship’s dynamic positioning 

system and a deflector plate will be installed to divert the outflow of the stern thruster coolant 

discharge away from the CTD deployment area.  Additional work that needs to be completed is the 

mounting of a USBL transponder system to the CTD frame and site planning for the next cruise but this 

may be put off.  Also, a crew change (including the Captain, lead C&C surveyor, and Trustee) is slated for 

Wednesday, 22SEP10, which would mean a very short leg if the vessel gets underway immediately after 

fixing the dynamic positioning system.  A decision will be made in the morning as to whether to stay in 

port until Wednesday or to return to the working grounds to continue water sample collection. 

Data Collection 
Collected 
(Y/N)?  Comment 

CTD Casts  Y/N   

Fluorometry  Y/N   

LISST  Y/N   

Dissolved Oxygen  Y/N   

Sampling – TPH  Y/N   

Sampling – VOA  Y/N   

GC/MS  Y/N   

Acoustics  Y/N    

MOCNESS  Y/N    

PAH Detection  Y/N   

Biota  Y/N    

Rototox  Y/N    

Other:       
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Daily Operations:                NOTES: 
19 September 2010: 
Completed repairs to the vessel’s 

dynamic positioning system 

overnight.  Issue turned out to be a 

loose wire that was shorting out 

against a separate terminal and 

causing the system to malfunction.  

Transferred RC001 water samples to 

certified courier and received 

chemistry lab supplies.  The 

installation of the stern thruster 

deflector plate was put off until the 

next inport which is slated for 

Wednesday at which time a USBL 

transponder system may also be 

installed.  Underway from Theodore at 1615L towards Sample Location MC110‐02 (RC002) where recon 

ops will be conducted until daylight and water sampling will commence thereafter.  Transit speeds at 11 

knots to the sea buoy and then 7 knots thereafter to allow for acquisition of sonar data en route. 

 

Science Procedural Observations:   

 
Time 

(GMT or 
Local) 

Transect/
Station ID 

 
Position 

(3 Position Reports 
minimum per day) 

 

Fluorescence 
Signal* 

 
Signal Depth 

(m) 
DO Comments 

Depth 
(m) 

N/A  N/A  N/A  N/A  N/A  N/A  N/A 

       

 
Planned activities for next 24 hours: 
Plan to run echo‐sounder reconnaissance on several previously identified potential seeps near sector 

MC‐110 and then standby until daybreak.  Water sampling operations will only be conducted during 

daylight hours for safety reasons so sampling will be started at the first site at 0630L.  Water sampling 

will consist of the rosette and CTD being lowered to a depth as near the seafloor as feasible within the 

seep plume and samples will be acquired at several depths determined by analysis of the fluorometer, 

dissolved oxygen, and hydrogen levels.  It is anticipated that three to four casts will be feasible. 

 

Data Collection 
Collected 
(Y/N)?  Comment 

CTD Casts  Y/N   

Fluorometry  Y/N   

LISST  Y/N   

Dissolved Oxygen  Y/N   

Sampling – TPH  Y/N   

Sampling – VOA  Y/N   

GC/MS  Y/N   

Acoustics  Y/N    

MOCNESS  Y/N    

PAH Detection  Y/N   

Biota  Y/N    

Rototox  Y/N    

Other:       
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Daily Operations:                NOTES: 

20 September 2010: 
Transited through the night and 

arrived at Station RC002 (MC110‐

02) at 0700L.  Attempted but were 

unable to get on‐station using the 

dynamic positioning system 

without the stern thruster 

engaged.  Ultimately gave up and 

began sampling ops at 0915L with 

all thrusters engaged.  Continued 

to collect data at sites RC003 

(MC110‐03), RC004 (MC110‐04), 

and RC005 (MC113‐01) without any 

sensor indication of anomalies in 

fluorescence, dissolved oxygen, or 

methane levels.  Transited to sector MC118 where the echo‐sounder reconnaissance operations will be 

conducted throughout the night.  Following recon ops will transit to Site RC006 (MC118‐01) to 

commence sampling operations at or near first light. 

 
Science Procedural Observations:   

 
Time 

(GMT or 
Local) 

Transect/
Station ID 

 
Position 

(3 Position Reports 
minimum per day) 

 

Fluorescence 
Signal* 

 
Signal Depth 

(m) 

DO 
Comments 

Depth 
(m) 

0930L  RC002  28.859323N, 88.902333W  No Anomaly  N/A  No Anomaly  N/A 

1430L  RC003  28.861122N, 88.894202W No Anomaly N/A No Anomaly N/A

1715L  RC004  28.853754N, 88.902459W No Anomaly N/A No Anomaly N/A

2100L  RC005  28.868647N, 88.751718W No Anomaly N/A No Anomaly N/A

       

 
Planned activities for next 24 hours: 
Plan to run echo‐sounder reconnaissance on several previously identified potential seeps in sector 

MC182 and then standby until daybreak.  Water sampling operations will be conducted starting at the 

first site at 0630L.  Water sampling will consist of the rosette and CTD being lowered to a depth as near 

the seafloor as feasible within the seep plume and samples will be acquired at several depths 

determined by analysis of the fluorometer, dissolved oxygen, and hydrogen levels.  It is anticipated that 

three to four casts will be feasible.  Depart DWH site towards Theodore ~ 1800L tomorrow. 

Data Collection  Collected (Y/N)? Comment 

CTD Casts  Y/N   

Fluorometry  Y/N   

LISST  Y/N   

Dissolved Oxygen  Y/N   

Sampling – TPH  Y/N  May be done at lab 

Sampling – VOA  Y/N   

GC/MS  Y/N   

Acoustics  Y/N    

MOCNESS  Y/N    

PAH Detection  Y/N 
Toluene, Napthalene, 
and Phenanthrene only 

Biota  Y/N    

Rototox  Y/N    

Other:      
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Daily Operations:                NOTES: 
21 September 2010: 
Conducted overnight echo‐sounder 

reconnaissance operations in 

sector MC118 and identified one 

potential seep with four separate 

hits.  Setup on station at Station 

RC006 (MC118‐01) at ~ 0600L and 

dropped cast at 0730L with no 

notable results.  Continued to 

search for additional seeps in the 

area throughout the day with no 

luck.  Dropped a second cast 

(RC007, MC118‐02) at 1400L at the 

same location as earlier in the day 

but still nothing visible in the data.  

Vessel began transit back to a previously identified area of interest in the vicinity of Viosca Knoll at 

1520L where recon ops were conducted for several hours prior to beginning transit back to Theodore, 

Alabama for scheduled crew change, resupply, and vessel modifications. 

 

Science Procedural Observations:   

 
Time 

(GMT or 
Local) 

Transect/
Station ID 

 
Position 

(3 Position Reports 
minimum per day) 

 

Fluorescence 
Signal* 

 
Signal Depth 

(m) 

DO 
Comments 

Depth 
(m) 

0730L  RC006  28.851842N, 88.491653W  No Anomaly  N/A  No Anomaly  N/A 

1400L  RC007  28.852135N, 88.491767W No Anomaly N/A No Anomaly N/A

       

 
 

Planned activities for next 24 hours: 
Complete transit back to Theodore, Alabama for scheduled inport.   

 

 

Data Collection  Collected (Y/N)? Comment 

CTD Casts  Y/N   

Fluorometry  Y/N   

LISST  Y/N   

Dissolved Oxygen  Y/N   

Sampling – TPH  Y/N  May be done at lab 

Sampling – VOA  Y/N   

GC/MS  Y/N   

Acoustics  Y/N    

MOCNESS  Y/N    

PAH Detection  Y/N 
Toluene, Napthalene, 
and Phenanthrene only 

Biota  Y/N    

Rototox  Y/N    

Other:       
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Daily Operations:                NOTES: 
22 September 2010: 
Arrive in port at Theodore, AL at 

approximately 0500L.  Vessel to 

have regularly scheduled crew 

change and remain alongside for 

minor modifications and repairs 

including the installation of a 

deflector shield to divert the 

amidships stern thruster coolant 

discharge away from the CTD cast 

location. 

 

 

 

 

Science Procedural Observations:   

 
Time 

(GMT or 
Local) 

Transect/
Station ID 

 
Position 

(3 Position Reports 
minimum per day) 

 

Fluorescence 
Signal* 

 
Signal Depth 

(m) 
DO Comments 

Depth 
(m) 

N/A  N/A  N/A  N/A  N/A  N/A  N/A 

       

 
 

Planned activities for next 24 hours: 
Complete resupply, personnel transfers, and vessel modifications.  Depart ~ 1800L on 22SEP10 for 

Cruise 17 which includes plans to continue the work of Cruise 16 starting in the vicinity of sector MC294. 

Data Collection  Collected (Y/N)?  Comment 

CTD Casts  Y/N   

Fluorometry  Y/N   

LISST  Y/N   

Dissolved Oxygen  Y/N   

Sampling – TPH  Y/N   

Sampling – VOA  Y/N   

GC/MS  Y/N   

Acoustics  Y/N    

MOCNESS  Y/N    

PAH Detection  Y/N   

Biota  Y/N    

Rototox  Y/N    

Other:       


