

DAILY PROGRESS REPORT

Ending 2359 Thursday 14 October 2010

R/V Ocean Veritase-mail: captocanveritas@stabbertmaritime.com

Underway Sat Phone: 337 769 0285

In-Port Cell Phone: 206 849 5352

Fugro GEOS, Inc (Survey)

e-mail: metoceansupport@fugro.comabrown@fugro.com

Phone: 713 346 3603 (Andy Brown direct)

Fugro Job # C16408**Report number: 23 Client: BP****BENTHOS AND SEDIMENT STUDY****24 HOUR WORKING****Weather summary at 0700 hrs this day:**

| Wind | Sea | Sea | Air Visibility | Sky |
|-----------|--------|----------|----------------|-------|
| (dir/kts) | (type) | (dir/ft) | | |
| N15kts | Slight | 2-3ft | Unlimited | Sunny |

Following 24 hour weather forecast (0000 to 2359 today):

| Wind | Sea | Sea | Air Visibility | Sky |
|-----------|--------|----------|----------------|-------|
| (dir/kts) | (type) | (dir/ft) | | |
| N14-16Kts | Slight | 1ft | Unlimited | Sunny |

Event Log for today (UTC = Local)

| Time | Event | Code |
|------|--|------|
| 0000 | Enroute to Theodore, AL. | Op |
| 0800 | Arrive Theodore, AL-Construction Solutions Dock | Op |
| - | Crew change, sampling equipment and consumables supplies, sample drop-off. | Op |
| 2030 | Vessel departs Theodore for site (D070S) | Op |
| 2359 | Enroute to first sampling site | Op |

| WGS84 | | |
|-------------------------|------------------|-------------|
| | Lat | Long |
| Vessel Location at 2359 | 29° 37.0N | -087° 41.3W |
| Vessel Activity at 2359 | Enroute to D070S | |

HSE Statistics (as of 2400 hrs this day):

| | | | |
|---------------------------|---|--------|----|
| Fatalities: | 0 | Total: | 0 |
| Occupational Illness: | 0 | Total: | 0 |
| Lost Time Injury: | 0 | Total: | 0 |
| Near Miss: | 0 | Total: | 0 |
| Environ. Incident: | 0 | Total: | 0 |
| Equipment Loss: | 0 | Total: | 0 |
| Safety Drill: | 0 | Total: | 2 |
| JSA review | 1 | Total: | 22 |
| All-Hands Safety Meeting: | 1 | Total: | 22 |
| Toolbox Meetings | 1 | Total: | 22 |

Production (as of 2400 hrs this day):

| Multi-Cores | | | |
|-------------|-------|------------------------------|------------|
| Job Plan | Today | Previous (=cumulative total) | Remaining |
| 60 | 0 | 0 | 21 (0>75m) |
| 49 | 2 | 47 | 0 |
| 12 | 0 | 5 | 7 |

| Water Samples | | | |
|---------------|-------|------------------------------|-----------|
| Job Plan | Today | Previous (=cumulative total) | Remaining |
| 17 | 0 | 0 | 17 |

| Grab Samples | | | |
|--------------------------|-------|----------|-----------|
| Job Plan | Today | Previous | Remaining |
| tbc (revisited MC sites) | 0 | 0 | tbc |
| tbc (RC mop-up) | 0 | 0 | tbc |

Manning List

| | | | | |
|-----------------|----------------------|--|---------------------|---------------------|
| Perry Rosenthal | Captain | | Justin Collins | CSS |
| Eric Houtary | Chief Mate | | Brenden Reser | CSS |
| Bud Hanson | 2 nd Mate | | Kristina Lauenstein | CSS |
| Darrell Reider | Chief Engineer | | Josh Hughes | CSS |
| Matt Caddock | QMED-1 | | Greg Pickett | FUGRO FMMG |
| Mohammed Narty | QMED-2 | | Perry Horner | Entrix |
| Jose Valentin | A/B-1 | | Hannaman Bull | FUGRO GEOS |
| Jamie Boston | A/B-2 | | Dan O'Brien | CSS |
| Kahinu Payne | A/B-3 | | Sean Baker | Entrix |
| Dakota Russell | Ordinary Seaman | | Paul Nagelkirk | Entrix |
| Shannon Spitzer | Cook | | Tray Hart | Entrix |
| Aaron Lanet | Assistant Cook | | Eric Aronchick | FUGRO GEOS |
| Hearn Tidwell | Shaw Representative | | Michael Perrotte | FUGRO GEOS |
| Corey Head | FUGRO Chance | | Claire Dalglish | BP Representative |
| Russell Richard | FUGRO Chance | | Frank Coluccio | NOAA Representative |
| Ward Bekins | FUGRO Party Chief | | | |
| | | | TOTAL POB | 31 |

Operations (as of 2400 hrs this day):

| Total operation hours (incl transit) | Equipment down time | Vessel down time | Standby time | Waiting on weather |
|--------------------------------------|---------------------|------------------|--------------|--------------------|
| Op | EqX | VX | Stdbby | WX |
| 24 | 0 | 0 | 0 | 0 |

Nearest 0.5 hour

Tanks (as of 1200 hrs this day):

| Fuel (gal) | Consumed | Remaining | Water (gal) | Consumed | Remaining |
|------------|----------|-----------|---------------------------------|----------|-----------|
| 23341* | 780 | 22561 | 24728 (15528*+9200 received) | 1100 | 23628 |

*corrected as per soundings


Fugro Party Chief (Ward Bekins) Comments:

BP Representative (Claire Dalglish) Comments: Port call, Theodore, AL. Crew change, sampling consumables, delivery of Smith-McIntyre grab, Macro/Meiof/Microtox sample drop-off. Samples successfully processed through FedEx for delivery to SRO. Port call was very well planned and managed, and as a result the vessel turnaround alongside was <12hrs.


NOAA Representative (Frank Coluccio) Comments:

Planned operations for the next 24 hours: Continue transit to site (D070S) and recommence multicoring (24hr ops). Complete remaining 7 multicore sites: D070S, D069S, D043S, D009S, D046S, D071S, D101SW.

Issued by:



Claire Dagleish
BP Representative



Frank
NOAA Representative



Ward Bekins
Party Chief, Fugro GEOS, Inc